DOOSAN Document Transmittal

Upper Trishuli-1 HEP (216MW)

Date	DT No.:	SHEET
2022-07-25	UT1-HEP-DHI-PC-D-0047	1 OF 1

DOOSAN NEPAL BRANCH OFFICE	Address & Contact No. : Four Square Building, Naxal, Kathmandu, Nepal (P.O Box : 1387) + 977 1 692 3014	Project No. H20002	DOCUMENT DISPATCHED BY Courier Service ☐ Messenger ☐ Post-Air Freight ☐ Document System or E-mail ■ By hand ■
DOCUMENT DISTRIBUTION	■ POWER CHINA (Subcontractor) ☐ Doosan's Site Office		
SUBJECT	Review Note RN-0195_Excavation and Support drawing of Investigation Tunnel		

S. N.	REVIEW NOTE NO.	REVIEW STATUS	DWG./DOC. NO.	REV.	DWG. TITLE / DOC. DESCRIPTION	REMARK
1	RN-0195	A	UT1-C-385-CVL-DG-65002	0E	Excavation and support drawaing of Investigation Tunnel	
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						

Received by :

Date :

Legend of Submit Status
A : APPROVED
AN : APPROVED AS NOTED
RR : RETURN FOR
FI : FOR INFORMATION

DHI STAMP

Doosan Enerbility Co., Ltd
DOOSAN Enerbility
Branch Office Nepal

Issued by DHI

Discipline : Civil

Youngsoo Son
Project Manager
Email: youngsoo.son@doosan.com
Doosan Enerbility Co., Ltd.

UPPER TRISHULI-1 HEP (216MW)			
Client	**Nepal Water and Energy Development Company Private Limited**		
Owner's Engineer	**Tractebel Engineering GmbH / Jade Consult**		
REVIEW NOTE			
Contractor	**Doosan Enerbility**		
Title of the Document	Excavation and support drawing of Investigation Tunnel		
Document No.	UT1-C-385-CVL-DG-65002	Revision	0E
Date of Documents	04.06.2022	Received Date	16.06.2022
Transmittal Form No.	UT1-HEP-DHI-D-0278		
Previous Review Date/Status	06.02.2022/AN	Prev. Review Note No.	RN-0053
Review Note No.	**RN-0195**	**Present Review Date**	**23.07.2022**
		Present Review Status	**A**
A: Approved AN: Approved as Noted RR: Returned for Resubmission FI: For Information, only			

Comments

- The applicable design change notifications, e.g. *DCN-22-C-002/ -009/ -010* and field change notifications, if existing, shall be incorporated in the respective *As-Built* drawings.
- No design report regarding Investigation/ Ventilation Tunnel, which is one of the permanent structures of the UT-1 project has been submitted yet. The document shall be submitted as per letter doc. ref.: *OE-TJ-UT1-OUT Site-DHI 261 "Incomplete design documents"*, dated 18.07.2022.
- No further design drawings regarding permanent civil structures, e.g. final tunnel portal structure have been submitted yet. If required, the Ventilation Tunnel has to be adjusted accordingly in full responsibility of the EPC Contractor.

DISCLAIMER

Any approval will not release the Contractor from any of his obligations under the Contract. Despite the Engineer's approval the Contractor remains fully responsible for design, calculation, dimensioning, supply and installation without limitations.

Sebastian Beck, Chief Design Engineer